DNR

E029003H
ADDITION TO RESIDENCE
FAWN RIVER FISH HATCHERY

Consultant:
Contractor:
Notes:

E029003I
REPAIR ROOF OF SERVICE BLDG
MIXSAWBAH FISH HATCHERY

Consultant:
Contractor:
Notes:

E029003J
ADDITION TO CHECK STATION
WINAMAC FISH & WILDLIFE

Consultant:
Contractor:
Notes:

E029003K
ADDITION TO CHECK STATION
GLENDALE LAKE FISH & WILDLIFE

Consultant:
Contractor:
Notes:

E097060A
REPLACE CONCRETE FLOOR
MORGAN MONROE STATE FOREST

Consultant:
Contractor:

Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

CONSTRUCTION DOCUMENTS
CONSTRUCTION DOCUMENTS

Current Status:
Previous Status:

Project Manager: CANTRELL/SUHRE
Account No:
Budget Approval: 3/4/2002

CONSTRUCTION DOCUMENTS
CONSTRUCTION DOCUMENTS

Current Status:
Previous Status:

Project Manager: CANTRELL/IBARRA
Account No:
Budget Approval: 3/4/2002

CONSTRUCTION DOCUMENTS
CONSTRUCTION DOCUMENTS

Current Status:
Previous Status:

Project Manager: CANTRELL/SUHRE
Account No:
Budget Approval: 3/4/2002

Current Status:

Previous Status: CONSTRUCTION DOCUMENTS

Project Manager: CANTRELL/CUNANAN
Account No:
Budget Approval: 3/4/2002
Current Status: DESIGN
Previous Status: CONSTRUCTION DOCUMENTS
Project Manager: CANTRELL/IBARRA
Account No:
Budget Approval: 3/4/2002
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DOA

023-0-001/019

FULL RENOVATION - IS LIBRARY & HISTORICAL BUILDING

INDIANA STATE LIBRARY/OPERATIONS/DOA

Consultant: BROWNING DAY MULLINS
Contractor: HAGERMAN
Notes:

023-0-011/016
REHAB RESTROOMS

Bid Date:
Sub Comp Date:

INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA

Consultant: LOGAN

Contractor:

Notes: RE-DESIGN W/ NEW SCOPE
023-0-013

INSULATE PIPING IN ROOM 101
STATE HOUSE/FACILITIES MGMT.IDOA

Consultant:

Contractor: LINDER

Notes:

023-0-018
ADDITIONAL COOLING FOR ROOMS 404 & 131
STATE HOUSE/FACILITIES MGMT.IDOA

Consultant:

Contractor: EDWARDS

Notes:

023-005
EMERGENCY M & E REPAIRS

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA

Consultant:
Contractor:

Notes:

023-007
LOADING DOCK DOOR REPLACEMENT

Bid Date:
Sub Comp Date:

INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA

Consultant: LOGAN

Contractor:
Notes:

023-1-002
REMODEL RESTROOM
STATEHOUSE/COURT OF APPEALS

Consultant:

Contractor: GLENROY

Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

Current Status:
Previous Status:
Project Manager:

3/29/2001  Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:
Budget Approval:

Current Status:
Previous Status:
Project Manager:

8/1/2002  Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

8/1/2002  Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:
Budget Approval:

IDOA OPERATIONS DIVISION EMERGENCY FUND - ONGOING ACCOUNT

Current Status:
Previous Status:
Project Manager:

Account No:

7/1/2002  Budget Approval:

Current Status:
Previous Status:
Project Manager:

5/31/2002
10/31/2002

Account No:
Budget Approval:

UNDER CONSTRUCTION
UNDER CONSTRUCTION

COGHLAN

1000 372420
6/22/1999

DESIGN
DESIGN
COULTER

1000 377700
1/25/2000

DESIGN
WARRANTY PERIOD
HURFORD/CHAPMAN

1000 377680
3/21/2000

WARRANTY PERIOD
WARRANTY PERIOD
HURFORD/LACKEY

1000 377630
1/25/2000

UNDER CONSTRUCTION
UNDER CONSTRUCTION

HURFORD

1000 376070
5/18/1998

UNDER CONSTRUCTION

WARRANTY PERIOD
COULTER

1000 375870
5/21/1998

UNDER CONSTRUCTION

WARRANTY PERIOD
HURFORD/CRONIN

6/26/2001
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023-1-003/004
REPLACE CARPET VARIOUS OFFICES

INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA

Bid Date:
Sub Comp Date:

Consultant: HEARTLAND

Contractor:

Notes: CAFETERIAS UNDER CONSTRUCTION
023-1-XX

SENATE FINANCE COMMITTEE RM
STATE HOUSE/FACILITIES MGMT.IDOA

Consultant:

Contractor: EDWARDS

Notes:

023-2-001
REPLACE LEIBERT UNIT
AUDITOR OF STATE/STATE HOUSE

Consultant:

Contractor: EDWARDS

Notes:

023-9-004
LAWN IRRIGATION - STATEHOUSE
STATE HOUSE/FACILITIES MGMT/IDOA

Consultant:
Contractor:

Notes:

023-9-005
GARAGES - GENERATOR

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

INDIANA GOVERNMENT CENTER/FACILITIES MGMT/IDOA

Consultant:
Contractor:

Notes:

023-XXX
GOVERNOR'S RESIDENCE
FACILITIES MANAGEMENT/IDOA

Consultant:
Contractor:

Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

8/1/2002

8/1/2002

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Budget Approval:

Budget Approval:

UNDER CONSTRUCTION
UNDER CONSTRUCTION
COULTER

1000 378230
12/5/2000

WARRANTY PERIOD
WARRANTY PERIOD
HURFORD/LACKEY

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/LACKEY

1000 388440
7/9/2002

PREDESIGN
PREDESIGN
HURFORD/GROSSMAN

1000 376390
12/7/1998

PREDESIGN
PREDESIGN
HURFORD/CRONIN

1000 376400
12/7/1998

PREDESIGN
PREDESIGN
COGHLAN
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DOC

B01-702/907
IDU & AO LOCKING SYSTEM REPLACEMENT
INDIANA STATE PRISON/DOC

Consultant: PHILLIPS SWAGER
Contractor: CHRISTMAN

Notes:

B01-703

UPGRADE EMERGENCY GENERATOR
INDIANA STATE PRISON/DOC

Consultant:
Contractor:

Notes: NOT SUFFICIENT FUNDS

B01-707/901
IVTC BUILDING RENOVATION
INDIANA STATE PRISON/DOC

Consultant: FORUM

Contractor:
Notes:

B01-902
SECURITY LIGHTING
INDIANA STATE PRISON/DOC

Consultant:

Contractor: AUSTGEN ELECTRIC

Notes:

B01-903
REHAB K STOREROOM
INDIANA STATE PRISON/DOC

Consultant: MUSSETT NICHOLAS

Contractor:
Notes:

B02-703
UPGRADE EMERGENCY SWITCHGEAR
PENDLETON CORRECTIONAL FACILITY/DOC

Consultant:

Contractor: BARTH ELECTRIC

Notes: EMERGENCY CONFIRMING
B02-901-G

G CELLHOUSE RENOVATIONS
PENDLETON CORRECTIONAL FACILITY/DOC

Consultant: WOOLLEN MOLZAN
Contractor: SHOOK LLC
Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

ON HOLD

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

Current Status: CONSTRUCTION DOCUMENTS

Previous Status: UNDER CONSTRUCTION
Project Manager: MIKULA
11/6/2002  Account No: 3800 340870
Budget Approval: 12/4/1997

Current Status: DESIGN
Previous Status: DESIGN
Project Manager: HURFORD/CONNELL
Account No: 3800 340980

Budget Approval: 12/4/1997

CONSTRUCTION DOCUMENTS
CONSTRUCTION DOCUMENTS

Current Status:
Previous Status:

Project Manager: MIKULA
Account No: 3800 341320
Budget Approval: 6/19/1998
Current Status: UNDER CONSTRUCTION
Previous Status: WARRANTY PERIOD

Project Manager: HURFORD/CRONIN

12/11/2001  Account No: 3800 342030
9/9/2002  Budget Approval: 1/15/2001
Current Status: BIDDING
Previous Status: WARRANTY PERIOD
Project Manager: HURFORD/MOORE
7/23/2002  Account No: 3800 341960
Budget Approval: 8/1/2000

Current Status: UNDER CONSTRUCTION

WARRANTY PERIOD
HURFORD/CRONIN

Previous Status:
Project Manager:

8/31/1999  Account No: 3800 340800
10/23/2002  Budget Approval: 9/17/1997
Current Status: UNDER CONSTRUCTION
Previous Status: WARRANTY PERIOD
Project Manager: SCHULTZ
11/30/2000  Account No: 1000 377160
8/29/2002  Budget Approval: 11/9/1999
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B02-901-J
J CELLHOUSE RENOVATIONS
PENDLETON CORRECTIONAL FACILITY/DOC

Consultant: WOOLLEN MOLZAN
Contractor:
Notes: ON HOLD BY AGENCY

B02-904/905
REPLACE FLOOR/REPLACE FEEDWATER PUMPS
PENDLETON CORRECTIONAL FACILITY/DOC

Consultant: DRAGOO

Contractor: MADDOX INDUSTRIES
Notes:

B02-LAN

INSTALL COMPUTER WIRING
PENDLETON CORRECTIONAL FACILITY/DOC

Consultant:

Contractor: LEADER

Notes:

B03-3-200A
WINDOW REPLACEMENT
PUTNAMVILLE CORRECTIONAL FACILITY/DOC

Consultant:
Contractor:
Notes:

B03-702/902
NEW LAUNDRY/DRY CLEANING BUILDING
PUTNAMVILLE CORRECTIONAL FACILITY/DOC

Consultant: G P D ASSOCIATES
Contractor: DAVIS & ASSOC
Notes:

B03-704

ON HOLD

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

SECURITY/SALLYPORT/CHECKPOINT/ARMORY BLDG

PUTNAMVILLE CORRECTIONAL FACILITY/DOC

Consultant: MM S & ASSOCIATES
Contractor: R L TURNER

Notes:

B03-903

REHAB CHAPEL
PUTNAMVILLE CORRECTIONAL FACILITY/DOC

Consultant: ARC
Contractor: DAVIS CONST
Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

CONSTRUCTION DOCUMENTS
CONSTRUCTION DOCUMENTS
SCHULTZ

1000 377160

Current Status:
Previous Status:
Project Manager:

11/30/2000  Account No:

Budget Approval:

Current Status: UNDER CONSTRUCTION
Previous Status: WARRANTY PERIOD
Project Manager: HURFORD
Account No: 3800 341920

10/23/2002  Budget Approval: 7/31/2000
Current Status: UNDER CONSTRUCTION
Previous Status: WARRANTY PERIOD

Project Manager: HURFORD/CRONIN

3/14/2002  Account No: 5220 532400 106500
3/15/2003  Budget Approval: 7/9/2002
Current Status:
Previous Status: BIDDING
Project Manager: CANTRELL/LARRISON
Account No:
Budget Approval:
Current Status: UNDER CONSTRUCTION
Previous Status: UNDER CONSTRUCTION
Project Manager: HUSTON
Account No:
Budget Approval: 11/9/1998

Current Status: CONSTRUCTION DOCUMENTS

Previous Status: UNDER CONSTRUCTION
Project Manager: MIKULA
11/7/2002  Account No: 3800 341180
Budget Approval: 12/2/1998

Current Status: BIDDING
Previous Status: UNDER CONSTRUCTION
Project Manager: MIKULA
8/15/2002  Account No: 3800 342000
Budget Approval: 10/18/2000
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B04-103
WINDOW REPLACEMENT
WOMEN'S PRISON/DOC

Consultant: A2S04 Bid Date:
Contractor: Sub Comp Date:
Notes:

B04-704

CENTRAL AIR CONDITIONING FOR ADMINISTRATION BLDG
INDIANA WOMEN'S PRISON/DOC

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

B04-901

REPLACE 3 A/C UNITS
INDIANA WOMENS PRISON/DOC

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

B05-701

RENOVATE COTTAGES 3,4, &5
PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC

Consultant: HCO ARCHITECTS Bid Date:
Contractor: Sub Comp Date:
Notes:

B05-703

RENOVATE COTTAGES PHASE Il
PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC

Consultant: ROBERT L LARUE Bid Date:
Contractor: Sub Comp Date:
Notes:

B05-901

RENOVATE COTTAGES 67 8 &9
PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC

Consultant: ROSK GROUP Bid Date:
Contractor: Sub Comp Date:
Notes:

B05-904

COTTAGE CCTV SYSTEM
PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes: COTTAGES 8 & 9 OUT TO BID AS CHANGE ORDER
Project Status Report - 3rd Quarter FY 02/03 08-Apr-03

7/1/2002

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

10/19/2000  Account No:
5/1/2002  Budget Approval:

Current Status:
Previous Status:
Project Manager:

6/27/2000  Account No:
Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

DESIGN
CANTRELL/HEBEL

3800 342120
1/14/2003

PREDESIGN
PREDESIGN
HURFORD/LACKEY

3800 341170
3/26/1998

PREDESIGN
PREDESIGN
HURFORD/LACKEY

3800 341770
1/6/2000

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/HEBEL

3800 340990
12/4/1997

UNDER CONSTRUCTION

WARRANTY PERIOD
CANTRELL/HEBEL

3800 341330
7/20/1998

CONSTRUCTION DOCUMENTS
CONSTRUCTION DOCUMENTS

CANTRELL/HEBEL

3800 341970
7/31/2000

PREDESIGN
DESIGN
HURFORD/CRONIN

3800 342080
4/25/2001

Page 6 of 33



B05-905
REPLACE STEAMLINE EXPANSION JOINTS
PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

B05-906

REPAIR & VENTILATION OF TUNNEL
PLAINFIELD JUVENILE CORRECTIONAL FACILITY/DOC

Consultant: JOHN OBERLIES Bid Date:
Contractor: DAWSON INC Sub Comp Date:
Notes:

B06-103/506/701
REPLACE AIR HANDLERS
INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC

Consultant: CIRCLE DESIGN GROUP Bid Date:
Contractor: Sub Comp Date:
Notes:

B06-503

NEW AC UNITS/COTTAGES 1,2,3,7
INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

B06-702 ON HOLD

REPLACE WINDOWS IN SCHOOL BUILDING
INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC

Consultant: PRINCE/ALEXANDER Bid Date:
Contractor: Sub Comp Date:
Notes: PENDING ADDITIONAL FUNDING

B06-705A

CHAPEL ROOF REPLACEMENT
INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

B06-901

POWERHOUSE EXP JOINT & STEAMLINE REPAIR
INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC

Consultant: Bid Date:
Contractor: FYFFE Sub Comp Date:
Notes:

Project Status Report - 3rd Quarter FY 02/03

4/3/2001

4/5/2000
7/1/2002

1/30/2002
10/14/2002

08-Apr-03

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Budget Approval:

DESIGN
DESIGN
HURFORD/MOORE

1000 377600
2/9/2000

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD

1000 377480
12/21/1999

UNDER CONSTRUCTION
UNDER CONSTRUCTION
HURFORD/GROSSMAN

3800 340720
9/17/1997

PREDESIGN
PREDESIGN
HURFORD/LACKEY

3800 340100
12/12/1995

UNDER CONSTRUCTION
WARRANTY PERIOD
CANTRELL/HEBEL

3800 341300
5/18/1998

UNDER CONSTRUCTION
WARRANTY PERIOD
CANTRELL/SUHRE

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/CHAPMAN

3800 341790
1/6/2000
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B31-701/901
GYMNASIUM FOR LEVEL 4
WABASH VALLEY CORRECTIONAL FACILITY/DOC

Consultant: VEAZEY PARROTT Bid Date:
Contractor: GILLIATTE Sub Comp Date:
Notes:

BB1-901 ON HOLD
ADDITION TO LOADING DOCK

INDIANA STATE PRISON/PEN PRODUCTS/DOC

Consultant: DH2wW Bid Date:
Contractor: Sub Comp Date:
Notes: ON HOLD BY AGENCY

BB1-902 ON HOLD
ASPHALT PARKING LOT

INDIANA STATE PRISON/PEN PRODUCTS/DOC

Consultant: DH2W Bid Date:
Contractor: Sub Comp Date:
Notes: ON HOLD FOR FUNDING

BB8-101

SUPPLEMENTAL A/C SYSTEM

WABASH VALLEY CORRECTIONAL FACILITY/DOC

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

D12-105

FIRE/SAFETY RENOVATION
MADISON CORRECTIONAL FACILITY /DOC

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes: PROJECT REACTIVATED BY DOC 4/13/99
D12-302W ON HOLD

REMEDIATION FOR ADA COMPLIANCE/WESTVILLE
WESTVILLE CORRECTIONAL FACILITY/DOC

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes: NO PAPERWORK - ON HOLD PER LARRY EDWARDS
D12-706

PHASE Il REHAB OF ATUM BLDG/LOGANSPORT ST HOSPITAL
NORTH CENTRAL JUVENILE CORRECTIONAL FACILITY/DOC

Consultant: DLM AKA FORUM Bid Date:
Contractor: Sub Comp Date:
Notes: FIRE ALARM PORTION COMPLETE

Project Status Report - 3rd Quarter FY 02/03 08-Apr-03

3/28/2001
6/18/2002

3/21/2001
4/29/2002

Current Status:
Previous Status:
Project Manager:

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Budget Approval:

UNDER CONSTRUCTION
WARRANTY PERIOD
SCHULTZ

3800 341480 & 730
12/17/1998

DESIGN
PREDESIGN
MIKULA

3800 341510
3/17/1999

PREDESIGN
PREDESIGN
MIKULA

3800 341500
3/17/1999

DESIGN
PREDESIGN
HURFORD/LACKEY

3800 338820

PREDESIGN
PREDESIGN
HURFORD/CRONIN

3800 338360
4/13/1999

PREDESIGN
PREDESIGN
CANTRELL

9/28/1998

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/HEBEL

1000 374660
9/17/1997
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D12-710
REHABILITATE BATHROOMS
INDIANAPOLIS WOMEN'S WORK RELEASE CENTER/DOC

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes: REBID

D12-902

MAJOR COMPLEX EXPANSION
INDIANAPOLIS JUVENILE CORRECTIONAL FACILITY/DOC

Consultant: GIBRALTAR DESIGN Bid Date:

Contractor:
Notes:

D12-904
EMERGENCY GENERATOR
CAMP SUMMIT/DOC

Consultant: Bid Date:

Contractor:
Notes:

D12-908
INSTALL AIR CONDITIONING
INDIANAPOLIS WOMENS WORK RELEASE CENTER/DOC

Consultant: Bid Date:

Contractor:
Notes:

D12-909
REPLACE WATER & SEWER
SOUTH BEND WORK RELEASE CENTER/DOC

MATTHEWS PURUCKER
KASER-SPRAKER

Consultant: Bid Date:

Contractor:
Notes:

D12-911
UPGRADE FIRE ALARM SYSTEM
MAX CONTROL FACICLTY/WESTVILLE/DOC

Consultant: MILLIES Bid Date:
Contractor: CONTINENTAL Sub Comp Date:
Notes:

D15-001

REPLACE WINDOWS
PLAINFIELD CORRECTIONAL FACILITY/DOC

Consultant: LARUE Bid Date:
Contractor: Sub Comp Date:
Notes:

Project Status Report - 3rd Quarter FY 02/03

Sub Comp Date:

Sub Comp Date:

Sub Comp Date:

Sub Comp Date:

08-Apr-03

Current Status: WARRANTY PERIOD
Previous Status: WARRANTY PERIOD
Project Manager: HURFORD/GROSSMAN
9/14/2000  Account No: 3800 340920
4/18/2002  Budget Approval: 12/4/1997
Current Status: UNDER CONSTRUCTION
Previous Status: UNDER CONSTRUCTION
Project Manager: SCHULTZ
Account No: 1000 377070

Budget Approval: 9/23/1999

Current Status: PREDESIGN

WARRANTY PERIOD
HURFORD/CRONIN

Previous Status:
Project Manager:

Account No: 3800 341760

10/30/2002  Budget Approval: 12/21/1999
Current Status: PREDESIGN
Previous Status: PREDESIGN
Project Manager: HURFORD/LACKEY
Account No: 3800 341800

Budget Approval: 1/6/2000

Current Status: DESIGN
Previous Status: WARRANTY PERIOD
Project Manager: MIKULA
Account No: 3800 341880

11/18/2002  Budget Approval: 4/13/2000

CONSTRUCTION DOCUMENTS
WARRANTY PERIOD
HURFORD/CRONIN

3800 341910
7/31/2000

Current Status:
Previous Status:
Project Manager:

Account No:

12/15/2002  Budget Approval:

CONSTRUCTION DOCUMENTS
CONSTRUCTION DOCUMENTS

Current Status:
Previous Status:

Project Manager: CANTRELL/HEBEL
Account No:
Budget Approval: 10/10/2000
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D15-706/905
RENOVATE SERVICE BUILDING (OLD KITCHEN BLDG)
PLAINFIELD CORRECTIONAL FACILITY/DOC

Consultant: URS GREINER Bid Date:
Contractor: Sub Comp Date:
Notes:

D15-708

CONVERT SWIMMING POOL TO RECREATION AREA
PLAINFIELD CORRECTIONAL FACILITY/DOC

Consultant: Bid Date:
Contractor: TSCHOUR Sub Comp Date:
Notes:

D15-903

REROOF CHAPEL, MAINTENANCE, & MOTOR POOL
PLAINFIELD CORRECTIONAL FACILITY/DOC

Consultant: OPTIMUM Bid Date:
Contractor: Sub Comp Date:
Notes:

D15-904

BURIED LINE PIT - WAREHOUSE STEAM LINE
PLAINFIELD CORRECTIONAL FACILITY/DOC

Consultant: EARTHTECH Bid Date:
Contractor: Sub Comp Date:
Notes:

D33-509/905 ON HOLD

REMODEL SEGREGATION UNIT
WESTVILLE CORRECTIONAL FACILITY/DOC

Consultant: DLM AKA FORUM Bid Date:
Contractor: Sub Comp Date:
Notes: ON HOLD BY AGENCY

D33-701

REPAIR POWERHOUSE CHIMNEY
WESTVILLE CORRECTIONAL FACILITY/DOC

Consultant: Bid Date:
Contractor: R & P INDUSTRIAL Sub Comp Date:
Notes:

D33-703/903
NEW KITCHEN/COLD STORAGE
WESTVILLE CORRECTIONAL FACILITY/DOC

Consultant: TROYER GROUP Bid Date:
Contractor: LARSEN DANIELSON Sub Comp Date:
Notes:

Project Status Report - 3rd Quarter FY 02/03 08-Apr-03

Current Status:

DESIGN

Previous Status: CONSTRUCTION DOCUMENTS

Project Manager:

Account No:
Budget Approval:

Current Status:
Previous Status:
Project Manager:

11/23/1999  Account No:
3/5/2002  Budget Approval:

Current Status:
Previous Status:
Project Manager:

3/8/2001  Account No:
6/15/2002  Budget Approval:

Current Status:
Previous Status:
Project Manager:

5/9/2002  Account No:
Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:
Budget Approval:

Current Status:
Previous Status:
Project Manager:

9/11/2001  Account No:
Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:
10/3/2002  Budget Approval:

CANTRELL/HEBEL

3800 341380
7/20/1998

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/SUHRE

INMATE REC FUND
5/18/1998

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/SUHRE

3800 341630
11/9/1999

UNDER CONSTRUCTION
DESIGN
HURFORD/MOORE

3800 341270

PREDESIGN
PREDESIGN
SCHULTZ

3800 340620
12/4/1997

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/MOORE

3800 340760
9/17/1997

UNDER CONSTRUCTION
WARRANTY PERIOD
SCHULTZ

3800 341390
9/18/1998
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D33-708
WATER LINE VALVE REPLACEMENT
WESTVILLE CORRECTIONAL FACILITY/DOC

Consultant:
Contractor:
Notes:

D33-901
DUCTWORK SMOKE DETECTION SYSTEM
WESTVILLE CORRECTIONAL FACILITY/DOC

Consultant: MILLIES
Contractor: CONTINENTAL
Notes:

D33-902

HIGH MAST LIGHTING
WESTVILLE CORRECTIONAL FACILITY/DOC

Consultant:
Contractor:
Notes: ON HOLD BY AGENCY

D33-904
DORMITORY CCTV
WESTVILLE CORRECTIONAL FACILITY/DOC

Consultant: MILLIES
Contractor: CONTINENTAL
Notes:

D33-906

RENOVATE GC IC &GSC
WESTVILLE CORRECTIONAL FACILITY/DOC

Consultant: MILLIES

Contractor: JOHNSON CONTROLS
Notes:

D74-701

AIR HANDLER CONTROLS
RECEPTION DIAGNOSTIC CENTER/DOC

Consultant:
Contractor:
Notes:

D74-703
REPLACEMENT OF EXIT DOORS
RECEPTION DIAGNOSTIC CENTER/DOC

Consultant: FORUM

Contractor:
Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:

Sub Comp Date:

Bid Date:

Sub Comp Date:

ON HOLD

Bid Date:

Sub Comp Date:

Bid Date:

Sub Comp Date:

Bid Date:

Sub Comp Date:

Bid Date:

Sub Comp Date:

Bid Date:

Sub Comp Date:

08-Apr-03

7/7/2001
4/1/2003

7/31/2002

8/30/2000
9/5/2002

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Budget Approval:

PREDESIGN
PREDESIGN
HURFORD/GROSSMAN

3800 341360
7/20/1998

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/CRONIN

3800 341740
12/21/1999

DESIGN
DESIGN
HURFORD/CRONIN

3800 342100
10/23/2001

DESIGN
UNDER CONSTRUCTION
HURFORD/CRONIN

3800 342020
1/30/2001

BIDDING
UNDER CONSTRUCTION
HURFORD/MOORE

3800 341950
7/31/2000

PREDESIGN
PREDESIGN
HURFORD/LACKEY

3800 340850
9/17/1997

BIDDING
WARRANTY PERIOD
CANTRELL/HEBEL

3800 341280
5/18/1998
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D74-901

REPLACE/UPGRADE CONTROL PANELS
RECEPTION DIAGNOSTIC CENTER/DOC

Consultant:
Contractor:

Notes:

D74-902
REPLACE LIGHT FIXTURES

RECEPTION DIAGNOSTIC CENTER/DOC

Consultant:
Contractor: EAGLE

Notes:

D76-102

RE-HANG SUSPENDED CEILINGS
BRANCHVILLE CORRECTIONAL FACILITY/DOC

Consultant:
Contractor:

Notes:

D76-701

NEW VISITATION/SCREENING BUILDING
BRANCHVILLE CORRECTIONAL FACILITY/DOC

EDMUND L HAFER
LINDSEY LUMBER

Consultant:
Contractor:

Notes:

D76-902
CCTV SYSTEM

BRANCHVILLE CORRECTIONAL FACILITY/DOC
MIDWESTERN ENGINEERS

Consultant:
Contractor: DALLMAN

Notes:

D83-902

AIR CONDITION CONTROL ROOMS
CORRECTIONAL INDUSTRIAL FACILITY/DOC

Consultant:
Contractor:

Notes:

D83-903

NEW FREEZER STORAGE UNIT
CORRECTIONAL INDUSTRIAL FACILITY/DOC

Consultant: ROSK GROUP
Contractor: TERSTEP
Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

10/7/2002  Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

3/13/2003  Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

11/19/2002  Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

9/13/2001  Account No:

3/22/2002  Budget Approval:

CONSTRUCTION DOCUMENTS

UNDER CONSTRUCTION
CANTRELL/HEBEL

3800 341980
7/31/2000

DESIGN
UNDER CONSTRUCTION
HURFORD/CRONIN

3800 342010
10/18/2000

PREDESIGN
WARRANTY PERIOD
COULTER

3800 346750
5/14/2002

UNDER CONSTRUCTION
WARRANTY PERIOD
SCHULTZ

3800 341400
9/23/1998

UNDER CONSTRUCTION
UNDER CONSTRUCTION
HURFORD/CRONIN

3800 342060
4/25/2001

PREDESIGN
PREDESIGN
HURFORD/LACKEY

3800 341780
1/6/2000

WARRANTY PERIOD
WARRANTY PERIOD
MIKULA

1000 378310
1/10/2001
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D83-904
MAIN CONTROL VIDEO

CORRECTIONAL INDUSTRIAL FACILITY/DOC

Consultant: BALFOUR SYSTEMS
Contractor: LEADER ELEC
Notes:

DOE
A58-1-054

OFFICE RENOVATION

SECY OF EDUCATION OFFICE 229/STATEHOUSE

Consultant:
Contractor:

Notes:

B18-105

REHAB HVAC IN ELEM SCHOOL
SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH

Consultant: SHEPARD ENGINEERS

Contractor:
Notes:

B21-301

REPLACE ROOF/CASKEY GYM
INDIANA SCHOOL FOR THE DEAF/DOH

Consultant:
Contractor:

Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

Current Status:
Previous Status:
Project Manager:

3/14/2002  Account No:

1/31/2002  Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

3/6/2002  Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:

UNDER CONSTRUCTION

WARRANTY PERIOD
HURFORD/CRONIN

3800 342070
4/25/2001

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/CUNANAN

8/24/2001

PREDESIGN
HURFORD/GROSSMAN

1000 378750
2/5/2003

Previous Status: CONSTRUCTION DOCUMENTS

Project Manager:

Account No:

Budget Approval:

CANTRELL/LARRISON

1000 378740
1/13/2003
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DOH

B16-602
INSTALL FIRE SUPPRESSION SYSTEMS

SILVERCREST CHILDREN'S DEVELOPMENT CENTER/DOH

Consultant: F P & C CONSULTANTS

Contractor:
Notes:

B16-902
UPGRADE FIRE PROTECTION SYSTEM

Bid Date:
Sub Comp Date:

SILVERCREST CHILDREN'S DEVELOPMENT CENTER/DOH

Consultant: FP&C

Contractor:
Notes:

B17-3-115
REPLACE BOILER BLOWDOWN
VETERANS' HOME/DOH

Consultant:
Contractor:
Notes:

B17-701
CAMPUS ELECTRICAL SYSTEM
INDIANA VETERANS' HOME/DOH

Consultant:
Contractor:
Notes:

B17-801A
REPLACE UST
INDIANA VETERANS' HOME/DOH

Consultant: MID AMERICA STORE DESIGN
Contractor: GENISIS CONTRACTING
Notes:

B17-801B

SOIL REMEDIATION
INDIANA VETERANS' HOME/DOH

Consultant: ATC ASSOCIAITES
Contractor: HES

Notes:

B17-802

REPLACE MEDICAL VACUUM SYSTEM
INDIANA VETERANS' HOME/DOH

Consultant:

Contractor: CRAFT MECHANICAL

Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

NEW POWER LINE TO EXISTING ELECTRICAL PANELS

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

Current Status:
Previous Status:
Project Manager:

2/27/2002
6/13/2002

Account No:

Current Status:
Previous Status:
Project Manager:

2/2/2002
6/16/2002

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:
3/15/2002

Current Status:
Previous Status:
Project Manager:

8/30/2002  Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

11/8/2002  Account No:

Budget Approval:

Budget Approval:

Budget Approval:

Budget Approval:

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/GROSSMAN

1000 374490
3/18/1997

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/GROSSMAN

1000 377080
11/24/1999

DESIGN
HURFORD/CHAPMAN

3950 303200

DESIGN
PREDESIGN
HURFORD/CONNELL

3950 301400
9/17/1997

WARRANTY PERIOD
WARRANTY PERIOD
HURFORD

1000 378060
6/30/2000

DESIGN
WARRANTY PERIOD
HURFORD

1000 378060
6/30/2000

PREDESIGN
UNDER CONSTRUCTION
HURFORD/CHAPMAN

3950 302600
5/12/2000
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B17-803
REPLACE 150,000 GAL WATER TANK
INDIANA VETERANS' HOME/DOH

Consultant: KEN HERCEG Bid Date:
Contractor: CALDWELL TANK Sub Comp Date:
Notes:

B17-811

WALL REPAIR & PAINT
INDIANA VETERANS' HOME/DOH

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

B17-812

INSTALL SPOT COOLERS IN LAUNDRY
INDIANA VETERANS' HOME/DOH

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

B17-817

NEW COMMUNICATION SYSTEM
INDIANA VETERANS' HOME/DOH

Consultant: Bid Date:
Contractor: ERMCO Sub Comp Date:
Notes:

B18-804 ON HOLD

HVAC UPGRADE/MULTIPLE BUILDINGS
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH

Consultant: APPLIED ENGINEERING Bid Date:
Contractor: Sub Comp Date:
Notes: NEEDS ADDITIONAL FUNDS

B18-805/../811
PLUMBING UPGRADE/MULTIPLE BUILDINGS & LIFT STATION
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH

Consultant: APPLIED ENGINEERING Bid Date:
Contractor: Sub Comp Date:
Notes:

B18-809 ON HOLD

STEAM PLANT UPGRADE
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH

Consultant: APPLIED ENGINEERING Bid Date:
Contractor: Sub Comp Date:
Notes: NEEDS ADDITIONAL FUNDS

Project Status Report - 3rd Quarter FY 02/03

08-Apr-03

Current Status:
Previous Status:
Project Manager:

1/31/2002  Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

3/28/2001
3/1/2002

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

8/30/2000
3/1/2002

Account No:

Current Status:
Previous Status:
Project Manager:

2/21/2002  Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

9/18/2001  Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Budget Approval:

Budget Approval:

UNDER CONSTRUCTION
UNDER CONSTRUCTION
HURFORD

1000 378060
6/30/2000

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/CUNANAN

3950 302900
5/12/2000

PREDESIGN
PREDESIGN
HURFORD/LACKEY

3950 302800
5/12/2000

WARRANTY PERIOD
WARRANTY PERIOD
HURFORD/CRONIN

3950 302500

DESIGN
UNDER CONSTRUCTION
HURFORD/GROSSMAN

1000 376220
6/19/1998

UNDER CONSTRUCTION
UNDER CONSTRUCTION
HURFORD/GROSSMAN

1000 376000 & 376240
5/21/1998

DESIGN
BIDDING
HURFORD/GROSSMAN

1000 376260
6/19/1998
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B18-901
REPLACE/RENOVATE WATER STORAGE TANK
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH

ON HOLD

Consultant: TANK INDUSTRY Bid Date:
Contractor: Sub Comp Date:
Notes: WAITING FOR HISTORIC PRESERVATION APPROVAL

B18-902/903/911
REPLACE WEATHER ALERT SYSTEM/GENERATOS
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH

Consultant: MOORE ENGINEERS Bid Date:
Contractor: ERMCO Sub Comp Date:
Notes:

B18-910

REPLACE CONDESATE PIPING
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH

Consultant: Bid Date:
Contractor: BAKER MECH Sub Comp Date:
Notes:

B18-912

UPGRADE A/C UNITS
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

B18-915

REPAIR OR REPLACE EXTERIOR
INDIANA SOLDIERS' & SAILORS' CHILDREN'S HOME/DOH

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

B19-003

WATERPROOF LOWER HALLWAYS
INDIANA SCHOOL FOR THE BLIND/DOH

Consultant: MARK SWANSON Bid Date:
Contractor: Sub Comp Date:
Notes:

B19-004

DEMOLITION & REHAB VARIOUS AREAS
INDIANA SCHOOL FOR THE BLIND/DOH

Consultant: MARK SWANSON & ASSOC Bid Date:
Contractor: Sub Comp Date:
Notes:

Project Status Report - 3rd Quarter FY 02/03 08-Apr-03

Current Status: DESIGN
Previous Status: DESIGN
Project Manager: HURFORD

Account No: 1000 378080

Budget Approval: 6/28/2000
Current Status: UNDER CONSTRUCTION
Previous Status: UNDER CONSTRUCTION

Project Manager: HURFORD/CRONIN

4/25/2001  Account No: 1000 377570
Budget Approval: 12/16/1999

Current Status: BIDDING
Previous Status: WARRANTY PERIOD
Project Manager: HURFORD/CHAPMAN
6/25/2002  Account No: 1000 378330
11/5/2002  Budget Approval: 3/12/2001
Current Status: PREDESIGN
Previous Status: PREDESIGN
Project Manager: HURFORD/LACKEY
Account No: 1000 378390

Budget Approval: 5/11/2001

Current Status: UNDER CONSTRUCTION
Previous Status: WARRANTY PERIOD
Project Manager: CANTRELL/CUNANAN
Account No: 1000 378340

8/23/2002  Budget Approval: 3/12/2001
Current Status: UNDER CONSTRUCTION
Previous Status: WARRANTY PERIOD
Project Manager: HUSTON
Account No: 1000 377810

Budget Approval: 4/13/2000

Current Status: UNDER CONSTRUCTION
Previous Status: UNDER CONSTRUCTION
Project Manager: HUSTON
Account No: 1000 377820

Budget Approval: 2/17/2000
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B19-005A
RENOVATE 3 WILSON DORM BATHROOMS
INDIANA SCHOOL FOR THE BLIND/DOH

Consultant:
Contractor:

Notes:

B19-006
REHAB MAIN SEWER LINE
INDIANA SCHOOL FOR THE BLIND/DOH

Consultant: FARRAR, GARVEY

Contractor:
Notes:

B19-007
RENOVATE CATWALKS
INDIANA SCHOOL FOR THE BLIND/DOH

Consultant:
Contractor:
Notes:

B19-008
REPLACE/RELOCATE CONCRETE WALKWAYS
INDIANA SCHOOL FOR THE BLIND/DOH

Consultant:

Contractor: IE&C

Notes: ON HOLD PER PPD
B19-706

RELAMP ALL BUILDINGS
INDIANA SCHOOL FOR THE BLIND/DOH

Consultant:

Contractor: MRE

Notes:

B19-706A
RELAMP ALL BUILDINGS - PHASE Il
INDIANA SCHOOL FOR THE BLIND/DOH

Consultant:
Contractor:
Notes:

B19-NPN CUNANAN
LIBRARY & MASTER PLAN UPDATE
INDIANA SCHOOL FOR THE BLIND/DOH

Consultant: BSA DESIGN

Contractor:
Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

ON HOLD

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

Current Status:
Previous Status:
Project Manager:

2/28/2001
2/21/2002

Account No:

Current Status:
Previous Status:
Project Manager:

5/16/2002
9/6/2002

Account No:

Current Status:
Previous Status:
Project Manager:

3/13/2001
5/13/2002

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

9/13/2002
7/8/2002

Account No:

Current Status:
Previous Status:
Project Manager:

9/15/2002
3/15/2003

Account No:

Current Status:
Previous Status:
Project Manager:

2/21/2001
3/6/2002

Account No:

Budget Approval:

Budget Approval:

Budget Approval:

Budget Approval:

Budget Approval:

Budget Approval:

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/CUNANAN

1000 377800
11/14/2000

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD

1000 377830
2/17/2000

PREDESIGN
WARRANTY PERIOD
CANTRELL/MITCHELL

6/15/2000

DESIGN
UNDER CONSTRUCTION
CANTRELL/IBARRA

1000 377970
6/15/2000

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/CRONIN

1000 374940
9/17/1997

WARRANTY PERIOD
HURFORD/CRONIN

9/17/1997

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/CUNANAN

1000 157900
3/29/1999
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B21-201
RENOVATE ACTIVITES ROOM
INDIANA SCHOOL FOR THE BLIND/DOH

Consultant:
Contractor:

Notes:

B21-202
REPLACE CHILLER
INDIANA SCHOOL FOR THE DEAF/DOH

Consultant:
Contractor:

Notes:

B21-757
INSTALL DOOR SIGNALING
INDIANA SCHOOL FOR THE DEAF/DOH

Consultant:

Contractor: EAGLE

Notes:

B21-907
DEMO BLDGS 15 & 16, NEW MAINTENANCE BLDG
INDIANA SCHOOL FOR THE DEAF/DOH

Consultant: GOVE

Contractor:

Notes: PARTIAL SUBS COMPLETION
B21-941

ROOF REPLACEMENT -BLDGS 1, 2, 3, & 14
INDIANA SCHOOL FOR THE DEAF/DOH

Consultant: DOMAIN ARCHITECTS

Contractor:
Notes:

B21-942
NEW STAGE LIGHTING & SOUND SYSTEM
INDIANA SCHOOL FOR THE DEAF/DOH

Consultant:
Contractor:
Notes:

B21-945
RENOVATION OF MAIN DORMITORY
INDIANA SCHOOL FOR THE DEAF/DOH

Consultant: BRENNER
Contractor: TERSTEP
Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

5/28/2002
1/13/2003

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:
10/8/2002

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:
8/30/2002

Budget Approval:

Budget Approval:

Budget Approval:

PREDESIGN

CONSTRUCTION DOCUMENTS

CANTRELL/CUNANAN

1000 378620
5/14/2002

HURFORD/GROSSMAN

1000 378550
10/5/2001

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/CRONIN

1000 375770
4/30/1998

UNDER CONSTRUCTION
WARRANTY PERIOD
CANTRELL/LARRISON

1000 377540
1/19/2000

BIDDING
BIDDING
CANTRELL/LARRISON

1000 377330
11/23/1999

PREDESIGN
PREDESIGN
HURFORD/CRONIN

1000 377340

UNDER CONSTRUCTION
WARRANTY PERIOD
HUSTON

1000 377350
11/23/1999
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DOT

H-124SAN
EXTEND SAN SEWER
LIZTON INTERSTATE RESR AREAS

Consultant: FLOYD BURROUGHS
Contractor: CRIDER & CRIDER
Notes:

H-152C/152D
NEW PROTOTYPE UNIT BLDG
PLAINFIELD SUBDISTRICT/DOT

Consultant: FOSSE

Contractor:
Notes:

H-220D
PROTOTYPE SUBDISTRICT & UNIT BLDG
ELKHART SUBDISTRICT/DOT

Consultant: SCHENKEL SHULTZ
Contractor: ZOILKOWSKI

Notes:

H-300

RENOVATE ADMIN & MATERIALS BLDGS
GREENFIELD DISTRICT/DOT

Consultant: ASCENT ARCHITECTURE
Contractor: SUMMIT

Notes:

H-300B

ADDITION TO ADMINISTRATION BLDG
GREENFIELD DISTRICT/DOT

Consultant:
Contractor:

Notes:

H-310D

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

DESIGN FOR PROTOTYPE SUBDISTRICT & UNIT BLDGS

INDIANAPOLIS SUB-DISTRICT/DOT

Consultant: BLACKBURN

Contractor:
Notes:

H-400A
NEW PROTOTYPE BLDGS
LAPORTE DISTRICT/DOT

Consultant: BLACKBURN ARCHITECTS
Contractor: ZIOLKOWSKI
Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

3/20/2003

8/29/2002

2/28/2002

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

DESIGN
UNDER CONSTRUCTION
HURFORD

4000 108030

PREDESIGN
MIKULA

4000 108030

BIDDING
UNDER CONSTRUCTION
MIKULA

4000 108030
5/11/2001

UNDER CONSTRUCTION
UNDER CONSTRUCTION
HUSTON

4000 108030
10/18/2000

PREDESIGN
MIKULA

4000 108030
1/6/2003

PREDESIGN
MIKULA

4000 108030
1/13/2003

UNDER CONSTRUCTION
UNDER CONSTRUCTION
HUSTON

4000 108030
2/27/2001
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H-440D
PROTOTYPE SUBDISTRICT & UNIT BLDG
RENSSELAER SUBDISTRICT/DOT

Consultant: SCHOLER Bid Date:
Contractor: LARSON DANIELSON Sub Comp Date:
Notes:

H-450C

NEW PROTOTYPES
WANATAH UNIT/DOT

Consultant: FOSSE Bid Date:
Contractor: LARSON DANIELSON Sub Comp Date:
Notes:

H-450SAN

EXTEND SAN SEWER
WANATAU SUBDISTRICT

Consultant: FLOYD BURROUGHS Bid Date:
Contractor: PHEND & BROWN Sub Comp Date:
Notes:

H-550C

RENOVATE OFFICE SPACE

JEFFERSON PROVING GROUND/DOT

Consultant: FOSSE & ASSOC Bid Date:
Contractor: POOLE CONST. Sub Comp Date:
Notes:

H-601D

DESIGN FOR PROTOTYPE SUBDISTRICT & UNIT BLDGS
LINTON SUB-DISTRICT/DOT

Consultant: FOSSE Bid Date:

Contractor:
Notes:

H-620D
PROTOTYPE UNIT BLDG
DALE/DOT

Consultant: FOSSE & ASSOC Bid Date:

Contractor:
Notes:

H-640
DESIGN/PROTOTYPE SUBDISTRICT & UNIT BLDGS
PAOLI/DOT

Consultant: FOSSE & ASSOC Bid Date:
Contractor: KREMPP LUMBER Sub Comp Date:
Notes:

Project Status Report - 3rd Quarter FY 02/03

Sub Comp Date:

Sub Comp Date:

08-Apr-03

Current Status:
Previous Status:
Project Manager:

7/11/2002  Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

8/23/2000
7/15/2002

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:
8/23/2002

Current Status:
Previous Status:
Project Manager:

Account No:
10/30/2002

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

8/23/2000
1/7/2002

Account No:

Budget Approval:

Budget Approval:

Budget Approval:

Budget Approval:

BIDDING
UNDER CONSTRUCTION
HUSTON

4000 108030
5/11/2001

WARRANTY PERIOD
WARRANTY PERIOD
HUSTON

4000 108030
6/13/2000

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD

4000 108030

UNDER CONSTRUCTION
WARRANTY PERIOD
HUSTON

4000 108030
5/5/2000

PREDESIGN
MIKULA

4000 108030
1/6/2003

PREDESIGN
PREDESIGN
MIKULA

4000 108030
12/18/2001

WARRANTY PERIOD
WARRANTY PERIOD
HUSTON

4000 108030
10/21/1999
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H-640D
SALT DOME & LOADING BLDG
PAOLI/DOT

Consultant:
Contractor:
Notes:

DWD

C01-FY01-01
REPLACE/RESTORE HVAC UNITS
CENTRAL OFFICE/DWD

Consultant: APPLIED ENGINEERING

Contractor:
Notes:

C01-FY99/01
REPLACE 36 HVAC VAV BOXES
LAFAYETTE OFFICE/IWD/DWD

Consultant:
Contractor:

Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

Current Status:
Previous Status:
Project Manager:

Account No:
5/24/2002

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Budget Approval:

WARRANTY PERIOD
CANTRELL/IBARRA

4000 108030

DESIGN
DESIGN
HURFORD/LACKEY

1000 376350
2/9/2001

DESIGN
DESIGN
HURFORD/LACKEY

1000 376350
11/9/1998
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FSSA

B09-105
REPAIR FLOORS IN FREEZER
LOGANSPORT STATE HOSPITAL/DMH/FSSA

Consultant:
Contractor:
Notes:

B09-106
REPAIR/UPGRADE CCTV SYSTEM
LOGANSPORT STATE HOSPITAL/DMH/FSSA

Consultant:

Contractor: AADCO

Notes:

B09-107
PROVIDE EXTERIOR LIGHTING
LOGANSPORT STATE HOSPITAL/DMH/FSSA

Consultant:

Contractor: KRYSEVEG ELEC

Notes:

B09-201
REPAIR/REPLACE TUNNELS
LOGANSPORT STATE HOSPITAL/DMH/FSSA

Consultant:
Contractor:
Notes:

B09-810
AUTOMATE GAS FIRED BOILERS
LOGANSPORT STATE HOSPITAL/DMH/FSSA

Consultant:
Contractor:

Notes:

B10-102/807

Bid Date:

Sub Comp Date:

Bid Date:

Sub Comp Date:

Bid Date:

Sub Comp Date:

Bid Date:

Sub Comp Date:

ON HOLD

Bid Date:

Sub Comp Date:

NEW GENERATOR BLDG 9/REPLACE OVERHAED LINE

MADISON STATE HOSPITAL/DMH/FSSA

Consultant:
Contractor:

Notes:

B10-801/903

Bid Date:

Sub Comp Date:

REROOF BUILDINGS 9 & 10 - ROOF REPAIRS 5 BUILDINGS

MADISON STATE HOSPITAL/DMH/FSSA

Consultant:
Contractor:

Notes: COMBINE W/ B10-903

Project Status Report - 3rd Quarter FY 02/03

Bid Date:

Sub Comp Date:

08-Apr-03

9/15/2002
12/23/2002

10/31/2002

6/14/2002

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Budget Approval:

CONSTRUCTION DOCUMENTS

UNDER CONSTRUCTION
CANTRELL/LARRISON

1000 378470
7/2/2001

BIDDING
WARRANTY PERIOD
HURFORD/CRONIN

6330 370020
4/29/2002

DESIGN
UNDER CONSTRUCTION
HURFORD/CRONIN

1000 378500
8/6/2001

PREDESIGN
HURFORD/MOORE

1000 378690
8/23/2002

PREDESIGN
PREDESIGN
HURFORD/MOORE

1000 376300
9/23/1998

DESIGN
DESIGN
HURFORD/CONNELL

1000 378580
12/19/2001

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/SUHRE

1000 375380
12/4/1997

Page 22 of 33



B10-806
WINDOW REPLACEMENT
MADISON STATE HOSPITAL/DMH/FSSA

Consultant: SCHMIDT ASSOCIATES
Contractor: KOCH CORP

Notes:

B11-201

NEW SMOKE DETECTION SYSTEM
RICHMOND STATE HOSPITAL/DMH/FSSA

Consultant: BALFOUR

Contractor:
Notes:

B11-202
INSTALL NEW CHILLER & CONTROLS
RICHMOND STATE HOSPITAL/DMH/FSSA

Consultant:
Contractor:

Notes:

B11-3-1218
INSTALL CONDENSATE PUMP
RICHMOND STATE HOSPITAL

Consultant:

Contractor: BAKER MECHANICAL

Notes:

B11-901
CLINICAL TREATMENT CENTER
RICHMOND STATE HOSPITAL/DMH/FSSA

Consultant: ARTEKNA

Contractor:
Notes:

B11-902
RAZE 10 BULIDINGS - PHASE 3
RICHMOND STATE HOSPITAL/DMH/FSSA

Consultant: GOVE
Contractor: VOLLMAR
Notes:

B11-905

REHAB UTILITY TUNNEL
RICHMOND STATE HOSPITAL/DMH/FSSA

Consultant: MUSSETT NICHOLAS

Contractor:
Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

8/24/2000
4/30/2002

2/20/2003

2/22/2001

10/4/2002

10/23/2002

2/12/2002

Current Status:
Previous Status:
Project Manager:

Account No:
Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:
Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:
Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:
Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:
Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:
Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:
Budget Approval:

WARRANTY PERIOD
WARRANTY PERIOD
HUSTON

1000 375580
3/23/1998

DESIGN
HURFORD/CRONIN

1000 378670
8/23/2002

HURFORD/GROSSMAN

1000 378680
8/23/2002

UNDER CONSTRUCTION
HURFORD/CHAPMAN

1000 390110
1/13/2003

UNDER CONSTRUCTION
WARRANTY PERIOD
MIKULA

1000 376910
8/25/1999

UNDER CONSTRUCTION
UNDER CONSTRUCTION
MIKULA

1000 376930
8/25/1999

UNDER CONSTRUCTION
UNDER CONSTRUCTION
HURFORD/GROSSMAN

1000 378150
7/31/2000
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B11-906
SANITARY/STORM SEWER RELIEF
RICHMOND STATE HOSPITAL/DMH/FSSA

Consultant: CONGDON ENGINEERS Bid Date:
Contractor: Sub Comp Date:
Notes:

B12-301

REPLACE COMMUNITY MALL ROOF
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

B12-302

REPLACE ELECTRICAL & FIRE ALARM
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA

Consultant: APPLIED ENGINEERING Bid Date:
Contractor: Sub Comp Date:
Notes:

B12-701

REPLACE UNDERGROUND HIGH VOLTAGE
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA

Consultant: Bid Date:
Contractor: HERRMAN & GOETZ Sub Comp Date:
Notes:

B12-702

REPLACE STEAM CONDENSATE LINES
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA

Consultant: M/E DESIGN SERVICES Bid Date:
Contractor: HATTERSLEY Sub Comp Date:
Notes:

B12-703

REHAB HOT WATER SYSTEMS
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA

Consultant: M/E DESIGN SERVICES Bid Date:
Contractor: HATTERSLEY Sub Comp Date:
Notes:

B12-902 ON HOLD

VENTILATION SYSTEM & POOL CHEMICALS
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes: ON HOLD BY AGENCY

Project Status Report - 3rd Quarter FY 02/03

08-Apr-03

Current Status:
Previous Status:
Project Manager:

Account No:
6/27/2002

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:
7/8/2002

Current Status:
Previous Status:
Project Manager:

6/14/2001
1/15/2002

Account No:

Current Status:
Previous Status:
Project Manager:

6/14/2001
1/15/2002

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Budget Approval:

Budget Approval:

Budget Approval:

Budget Approval:

UNDER CONSTRUCTION

WARRANTY PERIOD
HURFORD

1000 378160
7/31/2000

DESIGN

UNDER CONSTRUCTION

CANTRELL/LARRISON

6330 370040
5/14/2002

DESIGN

CONSTRUCTION DOCUMENTS

HURFORD/CRONIN

6330 370030
5/14/2002

CONSTRUCTION DOCUMENTS

WARRANTY PERIOD
HURFORD/CRONIN

3800 340670
9/17/1997

WARRANTY PERIOD
WARRANTY PERIOD
HURFORD/GROSSMAN

3800 340680
9/17/1997

WARRANTY PERIOD
WARRANTY PERIOD
HURFORD/GROSSMAN

3800 340690
9/17/1997

DESIGN
DESIGN
HURFORD/GROSSMAN

1000 377200
11/9/1999
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B12-903
JOHNSON HALL ROOF REPLACEMENT
FORT WAYNE STATE DEVELOPMENTAL CENTER/DMH/FSSA

Consultant: HORNACK Bid Date:
Contractor: Sub Comp Date:
Notes:

B13-001

REPLACE INDUCED DRAFT BOILER FAN
MUSCATATUCK STATE DEVELOPMENTAL CENTER/DMH/FSSA

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

B13-701 ON HOLD

REPLACE UNDERGROUND STEAM & RETURN LINES
MUSCATATUCK STATE DEVELOPMENTAL CENTER/DMH/FSSA

Consultant: WEBER ENGINEERING Bid Date:
Contractor: Sub Comp Date:
Notes:

B13-902

BOILER REPLACEMENT
MUSCATATUCK STATE DEVELOPMENTAL CENTER//DMH/FSSA

Consultant: WEBER ENGINEERING Bid Date:
Contractor: ALLIED BOILER Sub Comp Date:
Notes:

B13-904 ON HOLD

REPAIR LAUNDRY WATER & HEATING SYSTEMS
MUSCATATUCK STATE DEVELOPMENTAL CENTER//DMH/FSSA

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes: ON HOLD BY AGENCY

B13-905 ON HOLD

REPAIR LAUNDRY FLOOR BLDG NO 66
MUSCATATUCK STATE DEVELOPMENTAL CENTER//DMH/FSSA

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes: ON HOLD BY AGENCY

B13-907 ON HOLD

DISTRIBUTION TUNNELS & POWERHOUSE - BLDG 19.....
MUSCATATUCK STATE DEVELOPMENTAL CENTER//DMH/FSSA

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes: ON HOLD BY AGENCY

Project Status Report - 3rd Quarter FY 02/03

08-Apr-03

Current Status:
Previous Status:
Project Manager:

Account No:
4/9/2002

Current Status:
Previous Status:
Project Manager:

3/27/2002
10/1/2002

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

8/3/2000
4/16/2002

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

3/6/2001  Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Budget Approval:

Budget Approval:

Budget Approval:

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/SUHRE

1000 377190
11/9/1999

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/MOORE

3800 342090
7/2/2001

DESIGN
DESIGN
HURFORD/MOORE

1000 375460
1/15/1998

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/MOORE

3800 341570
8/25/1999

PREDESIGN
PREDESIGN
HURFORD/GROSSMAN

3800 341660

PREDESIGN
DESIGN
CANTRELL/IBARRA

3800 341610
11/24/1999

CONSTRUCTION DOCUMENTS
CONSTRUCTION DOCUMENTS

HURFORD/MOORE
3800 341670

Page 25 of 33



B13-909
ELEVATOR REPAIRS, BLDG 1
MUSCATATUCK STATE DEVELOPMENTAL CENTER//DMH/FSSA

Consultant: STUARD Bid Date:
Contractor: Sub Comp Date:
Notes:

B24-002

REPAIR LEAK DETECTION SYSTEM ON TWO TANKS
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA

Consultant: Bid Date:

Contractor:
Notes:

B24-202
REPLACE THERMOSTATS
LARUE CARTER HOSPITAL/DMH/FSSA

Consultant: Bid Date:

Contractor:
Notes:

B24-203
UPGRADE FIRE ALARM SYSTEM
LARUE CARTER HOSPITAL/DMH/FSSA

Consultant: RTM Bid Date:
Contractor: Sub Comp Date:
Notes:

B24-204

DELTA BED CONVERSION
LARUE CARTER HOSPITAL/DMH/FSSA

Consultant: ARCHITECTURAL CONCEPTS Bid Date:
Contractor: Sub Comp Date:
Notes: BY CHANGE ORDER TO EXISTING CONTRACT
B24-901 ON HOLD

UPGRADE ELEVATORS
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA

Consultant: STUARD & ASSOCIATES Bid Date:
Contractor: Sub Comp Date:
Notes: NOT ENOUGH MONEY PER FRAN SAFFORD
B24-903

PIPE REPLACEMENTS
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA

Consultant: Bid Date:
Contractor: ALLIED BOILER Sub Comp Date:
Notes:

Project Status Report - 3rd Quarter FY 02/03

5/7/2002

Sub Comp Date:

Sub Comp Date:

4/10/2002

08-Apr-03

Current Status:
Previous Status:
Project Manager:

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Budget Approval:

WARRANTY PERIOD
WARRANTY PERIOD
MIKULA

3800 341900
5/12/2000

PREDESIGN
DESIGN
HURFORD/GROSSMAN

1000 374740
9/30/1997

PREDESIGN
PREDESIGN
HURFORD/LACKEY

1000 378650
6/17/2002

PREDESIGN

CONSTRUCTION DOCUMENTS

MEIER

1000 376960
4/14/2002

BIDDING

CONSTRUCTION DOCUMENTS

MEIER

1000 376960
4/17/2002

DESIGN
DESIGN
MEIER

1000 376720
8/4/1999

WARRANTY PERIOD
WARRANTY PERIOD
HURFORD/CHAPMAN

1000 376710
8/4/1999
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B24-906
PATIENT AREA UPGRADE
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA

Consultant: BSA DESIGN Bid Date:
Contractor: Sub Comp Date:
Notes:

B24-906A

PATIENT AREA UPGRADE - 4TH FLOOR CEILINGS
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA

Consultant: BSA DESIGN Bid Date:
Contractor: Sub Comp Date:
Notes:

B24-906B/910
RESTROOM REHABILITATION
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA

Consultant: ARCHITECTURAL CONCEPTS Bid Date:
Contractor: Sub Comp Date:
Notes:

B24-908

ROOF & FLASHING REPAIRS
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA

Consultant: ARCHITECTURAL CONCEPTS Bid Date:
Contractor: Sub Comp Date:
Notes:

B24-909

NEW ROOF BLDG 33
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA

Consultant: ARCHITECTURAL CONCEPTS Bid Date:
Contractor: Sub Comp Date:
Notes:

B24-910 ON HOLD

CONCRETE LOADING DOCK
LARUE D CARTER MEMORIAL HOSPITAL/DMH/FSSA

Consultant: ARCHITECTURAL CONCEPTS Bid Date:

Contractor:
Notes: ON HOLD BY INSTITUTION

FAT-1215-A
CONVERT COMPUTER ROOM
FSSA AUDIT CENTER/IGC

Consultant: Bid Date:

Contractor:
Notes:

Project Status Report - 3rd Quarter FY 02/03

Sub Comp Date:

Sub Comp Date:

08-Apr-03

Current Status: PREDESIGN
Previous Status: DESIGN
Project Manager: MEIER
Account No: 1000 376960

Budget Approval: 8/25/1999

Current Status: UNDER CONSTRUCTION
Previous Status: WARRANTY PERIOD
Project Manager: MEIER
Account No: 1000 376960
7/12/2002  Budget Approval: 8/25/1999
Current Status: UNDER CONSTRUCTION
Previous Status: UNDER CONSTRUCTION
Project Manager: MEIER

12/11/2001  Account No: 1000 378190

Budget Approval:

Current Status: UNDER CONSTRUCTION
Previous Status: UNDER CONSTRUCTION
Project Manager: MEIER
Account No:
Budget Approval:
Current Status: UNDER CONSTRUCTION
Previous Status: UNDER CONSTRUCTION
Project Manager: MEIER
1/16/2001  Account No:
Budget Approval: 10/18/2000
Current Status: DESIGN
Previous Status: DESIGN
Project Manager: MEIER
Account No: 1000 378190
Budget Approval: 9/20/2000

CONSTRUCTION DOCUMENTS
WARRANTY PERIOD

Current Status:
Previous Status:

Project Manager: CANTRELL/CUNANAN
4/17/2001  Account No: 3560 170600
7/15/2002  Budget Approval: 4/17/2002
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IDEM

A305-3-1422
REMODEL OFFICES
IDEM ADMINISTRATIVE SERVICES

Consultant:
Contractor:
Notes:

ISP

A02-3-342E
COVERT EXIST OFFICE TO DNA LAB
FORT WAYNE DISTRICT

Consultant:
Contractor:
Notes:

A02-332E
REPLACE FIRE ALARM SYSTEM
DISTRICT #51/PENDLETON/ISP

Consultant:
Contractor:
Notes:

A02-333E
REPLACE FIRE ALARM SYSTEM
DISTRICT #35/EVANSVILLE/ISP

Consultant:
Contractor:
Notes:

A02-334E
REPLACE FIRE ALARM SYSTEM
DISTRICT #13/WEST LAFAYETTE

Consultant:
Contractor:
Notes:

A02-341E
UPGRADE ELECTRICAL & PLUMBING
ENGINEERING SECTION/ISP

Consultant:

Contractor: FRANK IRISH

Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

DESIGN
CANTRELL/CUNANAN

10/31/2002

DESIGN
CANTRELL/HEBEL

1/29/2003

DESIGN
DESIGN
HURFORD

3260 301300
4/13/2000

DESIGN
DESIGN
HURFORD

3260 301400
4/13/2000

DESIGN
DESIGN
HURFORD

3260 301500
4/13/2000

DESIGN

UNDER CONSTRUCTION

HURFORD/LACKEY

3260 301610
6/17/2002
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IVA

A89-601C
ADMIN BLDG/LANDSCAPING/ENTRY

INDIANA VETERANS' MEMORIAL CEMETERY, MADISON/IVA

Consultant: AXIS ARCHITECTS
Contractor: BRUNS GUTZWIELER
Notes:

LETB
A83-001

RESURFACE FLAT ROOF
INDIANA LAW ENFORCEMENT ACADEMY/LETB

Consultant:
Contractor:
Notes:

A83-003A
CLASSROOM ADDITION AT EVOC
INDIANA LAW ENFORCEMENT ACADEMY/LETB

Consultant: FRP
Contractor: LOUIS LINDER
Notes:

A83-3-23

ADD CLASSROOM & OFFICES
INDIANA LAW ENFORCEMENT ACADEMY/LETB

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

A83-602 ON HOLD
CHIMNEY & DOCK REPAIRS

INDIANA LAW ENFORCEMENT ACADEMY/LETB

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes: FUNDING INADEQUATE FOR REPAIRS

Project Status Report - 3rd Quarter FY 02/03

08-Apr-03

Current Status: UNDER CONSTRUCTION

Previous Status: UNDER CONSTRUCTION

Project Manager: HUSTON
Account No: 1000 374000 & 376290
Budget Approval: 8/23/1995

Current Status: DESIGN

Previous Status: WARRANTY PERIOD

Project Manager: CANTRELL/SUHRE
Account No: 3290 301000
Budget Approval: 11/22/1999

Current Status:

Previous Status: UNDER CONSTRUCTION

Project Manager: HURFORD
Account No:
Budget Approval:

Current Status:

Previous Status: DESIGN

Project Manager: CANTRELL/MITCHELL

Account No: 3290 300800
Budget Approval: 2/25/2003
Current Status: DESIGN
Previous Status: DESIGN
Project Manager: CANTRELL/IBARRA
Account No: 3290 300200
Budget Approval: 12/16/1996
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MDI

A06-001-01-(99)
BOILER REPLACEMENT
NATIONAL GUARD ARMORY/JASPER/MDI

Consultant: MIDWESTERN ENGINEERING
Contractor: BAKER MECH SERVICE
Notes:

A06-001-99

ROOF REPLACEMENT
VALPORAISO NGA

Consultant:
Contractor:
Notes:

A06-003-99
LIGHTING REPLACEMENT
STOUT FIELD

Consultant:
Contractor:

DAPW (CRONIN)
VAUGHT

Notes:

A06-004-01-(99)
ROOF REPLACEMENT
NATIONAL GUARD ARMORY/NEW ALBANY/MDI

Consultant: MICHELL TIMMERMAN RITZ

Contractor:
Notes:

A06-005-01-(99)
BOILER REPLACEMENT
NATIONAL GUARD ARMORY/VINCENNES/MDI

Consultant: MIDWESTERN ENGINEERING
Contractor: BAKER MECH SERVICE
Notes:

A06-006-01-(99)
WINDOW REPLACEMENT
NATIONAL GUARD ARMORY/KOKOMO/MDI

Consultant: HLS
Contractor:
Notes:

A06-007-99
WINDOW REPLACEMENT BLDG 9
STOUT FIELD

Consultant: UPSHAW

Contractor:
Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

Current Status:
Previous Status:
Project Manager:

6/7/2001
2/26/2002

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

7/11/2002
5/16/2002

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

6/7/2001
2/26/2002

Account No:

Current Status:
Previous Status:
Project Manager:

3/6/2001
5/17/2002

Account No:

Current Status:
Previous Status:
Project Manager:

Account No:
2/14/2002

Budget Approval:

Budget Approval:

Budget Approval:

Budget Approval:

Budget Approval:

WARRANTY PERIOD
WARRANTY PERIOD
HURFORD/MOORE

1000 391900
10/10/2000

UNDER CONSTRUCTION

WARRANTY PERIOD
CANTRELL/SUHRE

1000 391900
1/13/2000

WARRANTY PERIOD
WARRANTY PERIOD
HURFORD/CRONIN

1000 391900
1/13/2000

UNDER CONSTRUCTION
CONSTRUCTION DOCUMENTS

CANTRELL/SUHRE

1000 391900
9/11/2000

WARRANTY PERIOD
WARRANTY PERIOD
HURFORD/MOORE

1000 391900
10/10/2000

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/SUHRE

1000 391900
9/11/2000

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/HEBEL

1000 391900
1/13/2000
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A06-008-01-(99)
BOILER REPLACEMENT
NATIONAL GUARD ARMORY/KEMPTON/MDI

Consultant: MERIDIAN ENGINEERING
Contractor: COMBUSTION SYSTEMS
Notes:

A06-008-99

EXTERIOR RENOVATION
NATIONAL GUARD ARMORY/SEYMOUR/MDI

Consultant:
Contractor:

Notes:

A06-013-01(97)
ROOF REPLACEMENT
NATIONAL GUARD ARMORY/BOSWELL/MDI

Consultant:
Contractor:

Notes: ON HOLD BY AGENCY

A06-015-01(97)

REPAIR SPALLING CONCRETE
NATIONAL GUARD ARMORY/DARLIGTON/MDI

Consultant:

Contractor: ADVANCED RESTORATION

Notes:

A06-017-01(99)
EXTERIOR RENOVATION
NATIONAL GUARD ARMORY/GREENFIELD/MDI

Consultant:
Contractor:
Notes:

A06-019-01(99)
REPLACE FLOURESCENT LIGHTING
NATIONAL GUARD ARMORY/VARIOUS

Consultant: DAPW (CRONIN)

Contractor:
Notes:

A06-03-3(99)
REROOF ARMORY
NATIONAL GUARD ARMORY/NOBLESVILLE

Consultant:
Contractor:

Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

ON HOLD

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

(15) ARMORIES ACROSS NORTHERN INDIANA

Bid Date:
Sub Comp Date:

08-Apr-03

Current Status: UNDER CONSTRUCTION
Previous Status: WARRANTY PERIOD
Project Manager: HURFORD/MOORE
6/27/2001  Account No: 1000 391900
1/28/2002  Budget Approval: 10/10/2000
Current Status: UNDER CONSTRUCTION
Previous Status: WARRANTY PERIOD
Project Manager: CANTRELL/LARRISON
Account No: 1000 391900

7/23/2002  Budget Approval: 4/13/2000

CONSTRUCTION DOCUMENTS
CONSTRUCTION DOCUMENTS

Current Status:
Previous Status:

Project Manager: CANTRELL/SUHRE
Account No: 1000 378460
Budget Approval: 7/2/2001
Current Status: UNDER CONSTRUCTION
Previous Status: WARRANTY PERIOD
Project Manager: CANTRELL/IBARRA
Account No: 1000 391900
9/20/2002  Budget Approval: 4/5/2001
Current Status:
Previous Status: UNDER CONSTRUCTION
Project Manager: CANTRELL/IBARRA
Account No: 1000 391900
Budget Approval: 4/24/2001
Current Status: PREDESIGN
Previous Status: DESIGN
Project Manager: HURFORD/CRONIN
Account No: 1000 378490
Budget Approval: 8/6/2001
Current Status:
Previous Status: PREDESIGN
Project Manager: CANTRELL/SUHRE
Account No: 1000 391900
Budget Approval: 1/13/2003
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A06-04-3(99)
REPAOR EXTERIOR SURFACES

STOUT FIELD

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

A06-06-3(99)
REPAIR EXTERIOR MASONRY
NATIONAL GUARD ARMORY/MICHIGAN CITY

Consultant: Bid Date:
Contractor: Sub Comp Date:
Notes:

A06-801/98

BOILER REPLACEMENT
NATIONAL GUARD ARMORY/TELL CITY/MDI

Consultant: BIAGI CHANCE CUMMINS Bid Date:
Contractor: COMBUSTION SYSTEMS Sub Comp Date:
Notes: EMERGENCY CONFIRMING

A06-802-98

ROOF REPLACEMENT
NATIONAL GUARD ARMORY/BLOOMINGTON/MDI

Consultant: Bid Date:
Contractor: SMITHER ROOFING Sub Comp Date:
Notes: EXTENDED WARRANTY TO 5/18/02

A06-303/98

BOILER REPLACEMENT
NATIONAL GUARD ARMORY/MONTICELLO/MDI

Consultant: JULOVICH ENGINEERING Bid Date:
Contractor: HOLTZCLAW Sub Comp Date:
Notes:

A06-804/98

BOILER REPLACEMENT
NATIONAL GUARD ARMORY/MICHIGAN CITY/MDI

Consultant: JULOVICH ENGINEERING Bid Date:
Contractor: Combustion Systems Sub Comp Date:
Notes:

A06-805/98

BOILER REPLACEMENT
NATIONAL GUARD ARMORY/PLYMOUTH/MDI

Consultant: JULOVICH ENGINEERING Bid Date:
Contractor: HOLTZCLAW Sub Comp Date:
Notes:

Project Status Report - 3rd Quarter FY 02/03

08-Apr-03

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

8/17/1999
1/1/2002

Account No:

Current Status:
Previous Status:
Project Manager:

9/22/2000
5/18/2002

Account No:

Current Status:
Previous Status:
Project Manager:

4/28/1999
1/1/2002

Account No:

Current Status:
Previous Status:
Project Manager:

4/29/1999
1/1/2002

Account No:

Current Status:
Previous Status:
Project Manager:

4/27/1999
1/1/2002

Account No:

Budget Approval:

Budget Approval:

Budget Approval:

Budget Approval:

Budget Approval:

PREDESIGN
CANTRELL/HEBEL

1000 391900
1/13/2003

PREDESIGN
CANTRELL/CUNANAN

1000 391900
1/15/2003

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/MOORE

1000 391900
3/13/1998

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/SUHRE

1000 375700
3/23/1998

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/MOORE

1000 391900
3/26/1998

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/MOORE

1000 375710
3/23/1998

UNDER CONSTRUCTION
WARRANTY PERIOD
HURFORD/MOORE

1000 391900
3/13/1998
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A06-806/98
BOILER REPLACEMENT
NATIONAL GUARD ARMORY/WARSAW/MDI

Consultant: JULOVICH ENGINEERING
Contractor: HOLTZCLAW

Notes:

A06-807/98

BOILER REPLACEMENT
NATIONAL GUARD ARMORY/PERU/MDI

Consultant: JULOVICH ENGINEERING
Contractor: HOLTZCLAW

Notes:

A06-809/98

ROOF REPLACEMENT

NATIONAL GUARD ARMORY/WASHINGTON/MDI

Consultant:

Contractor: A-LERT ROOF SYSTEMS

Notes:

SEMA

A90-001
ADDITION & ADA/CODE UPGRADE

ATTERBURY SEARCH & RESCUE ACADEMY/SEMA

Consultant: SUSAN MAY ALLEN
Contractor: VOILS

Notes:

wMC

A66-03-11
REPAIR ROOF
LEGION HEADQUARTERS BLDG/WMC

Consultant:
Contractor:
Notes:

A66-03-13
REPAIR STONEWORK
LEGION HEADQUARTERS BLDG/WMC

Consultant:
Contractor:

Notes:

Project Status Report - 3rd Quarter FY 02/03

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

Bid Date:
Sub Comp Date:

08-Apr-03

Current Status:
Previous Status:
Project Manager:

4/27/1999  Account No:

1/1/2002  Budget Approval:

Current Status:
Previous Status:
Project Manager:

4/29/1999  Account No:

1/1/2002  Budget Approval:

Current Status:
Previous Status:
Project Manager:

9/30/1999  Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

9/26/2000  Account No:

4/30/2002  Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

Current Status:
Previous Status:
Project Manager:

Account No:

Budget Approval:

UNDER CONSTRUCTION

WARRANTY PERIOD
HURFORD/MOORE

1000 391900
3/13/1998

UNDER CONSTRUCTION

WARRANTY PERIOD
HURFORD/MOORE

1000 391900
6/15/1998

DESIGN
WARRANTY PERIOD
CANTRELL/SUHRE

1000 375670
3/23/1998

WARRANTY PERIOD
WARRANTY PERIOD
CANTRELL/MITCHELL

1000 377010
9/23/1999

PREDESIGN
CANTRELL/SUHRE

1000 378600
1/13/2003

CONSTRUCTION DOCUMENTS
CANTRELL/LARRISON

1000 378600
1/13/2003
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